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OVERSIGHT SUMMARY 
FOR JANUARY 11 THROUGH JANUARY 15, 2010 (WEEK 1) 

PLAINWELL MILL SITE 
PLAINWELL, ALLEGAN COUNTY, MICHIGAN 

SulTRAC Oversight Personnel: Kristi Root, Tracey Koach, and Robert Kondreck 
Reporting Period: January 11 through 15, 2010 (Week 1) 

INTRODUCTION 

As requested by the U.S. Environmental Protection Agency (EPA) under contract number EP-S5-06-02 

and work assignment number 041-RSBD-059B, SulTRAC conducted oversight and split sampling for 

Phase II of the Remedial Investigation (RI) for the Plainwell Mill Site, Operable Unit No.7 of the Allied 

Paper, Inc./Portage Creek/Kalamazoo River Superfund Site in Plainwell, Michigan. Weyerhaeuser 

Cpmpany (Weyerhaeuser) is the potentially responsible party (PRP) for the site. Conestoga-Rovers & 

Associates, Inc. (CRA) is the environmental consultant to Weyerhaeuser. 

As requested by EPA, SulTRAC began oversight activities at the site on January 11, 2010. This report 

suinmarizes SulTRAC's oversight activities and documentation of the PRP's Phase II activities during 

Week 1 of the RI/FS from January 11 through 15, 2010; issues and developments that arose during the 

oversight activities; and future activities. Appendix A contains a photographic log of Week 1 's site 

activities, including Photographs 1 through 16. Appendix B contains a copy of SulTRAC's field 

oversight notes. Appendix C contains SULTRAC's field sample log. 
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PHASE II RI ACTIVITIES 

During the first week of RI oversight from January 11 through 15, 2010, SulTRAC observed CRA 

advancing soil borings, conducting vertical aquifer sampling (VAS), installing monitoring wells, 

collecting surface soil samples, and surging/purging groundwater from existing and newly installed 

monitoring wells. CRA maintained two drilling crews on site: one drilling crew conducted VAS and the 

second drilling crew advanced soil borings. CRA personnel not assigned to a drilling crew conducted 

surface soil sampling, surged/purged groundwater from the existing and newly installed monitoring wells, 

and processed samples. Also, the drilling rigs were owned and operated by CRA. 

During week 1, CRA advanced 19 soil borings (MW-14, MW-15, MW-16, MW-17, MW-18, MW-19, 

VA-1, SB-101, SB-106, SB-107, SB-IOR SB-109, SB-Ill, SB-303, SB-304, SB-305, SB-306, SB-307, 

and SB-308); installed seven monitoring wells (MW-13, MW-14, MW-15, MW-16, MW-17, MW-18, 

and MW-19); installed two temporary vertical aquifer sampling wells (VAS-1 and VAS-2); and collected 

eight surface soil samples (SS-100, SS-lOl, SS-102, SS-103, SS-104, SS-105, SS-106, and SS-107). 

Samples collected by CRA and SulTRAC during week 1 include 34 subsurface soil samples (CRA) with 

nine split samples (SulTRAC, including one duplicate and one matrix spike/matrix spike duplicate 

[MS/MSD]); eight surface soil samples (CRA) with two split samples (SulTRAC); and 13 VAS samples 

(CRA) with three split samples (SulTRAC, including one duplicate). 

Monday, January II, 2010 

SulTRAC representatives Robert Kondreck, Tracey Roach, and Kristi Root arrived on site at 8:00 a.m. 

and met with Emily Stahl of CRA. Weather at the time of arrival was overcast, 20 degrees Fahrenheit 

with light snow. CRA staff was alreadyion site. A health and safety tailgate meeting was held by Emily 

Stahl at 8:30 a.m. The focus of the meeting was the location of and route to the nearest hospital, cold 

weather conditions being of greatest concern, and need to avoid slips, trips, and falls. The drill crew did 

not arrive until 9:15 a.m. — delayed due to whiteout conditions traveling from Detroit. Snowfall 

increased as Emily Stahl, CRA, directed a tour of the site for SulTRAC and additional CRA staff at 9:45 

a.m. At 11:30 a.m., drill crew No. 1 (DCI), led by field technician David Rivers, set up on VA-1, and 

Drill crew No. 2 (DC2), led by field technician Corrie Bondy, set up on SB-109 (see Photograph No. 1 in 

Appendix A). 
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Starting at 1:00 p.m., DCl performed a geology soil log from 0 to 40 feet (ft) below ground surface (bgs) 

at VA-1. Clay with paper residuals was encountered from 7 to 10 ft bgs, with the water table occurring 

around 10 ft bgs (see Photographs No. 2 and 3 in Appendix A). During the soil logging, 2-ft-interval 

samples were collected in plastic baggies for photoionization detector (FID) measurements (MiniRAE). 

The direct-push technique using a Geoprobe 6620 DT was used to obtain 5-ft-interval sleeves for the soil 

logging. 

At 3: lO p.m., a second boring hole was started by DCl for the VAS. The screen used for the VAS was 

4 feet long; therefore, the first sampling interval was 10 to 14 ft bgs. The Geoprobe groundwater sampler 

was advanced to 14 ft bgs, and the screen was held in place by extension rods as the outer casing was 

raised to expose the screen from 10 to 14 ft bgs. The VAS samples were obtained using a peristaltic 

pump with the bottom of the tubing in the middle of the sampling interval. Each sampling interval was 

first purged until stable. A flow-through cell with a QED MP20 reader was used to determine 

stabilization (see Photograph No. 4 in Appendix A as an example of the purge setup for VA-1). The 

purging process started at 3:25 p.m. for VA-1 interval 10 to 14 ft bgs, and stabilized at 4:00 p.m., at 

which time CRA started sampling (sample ID no. VAS-56394-DR-011110-1001). CRA collected 

samples for volatile organic compounds (VOC), semi-volatile organic compounds (SVOC), and filtered 

and unfiltered metals analyses. Sampling of the interval 10 to 14 ft bgs was completed at 4:45 p.m. 

Starting at 1:00 p.m., DC2 performed a geology soil log from 0 to 20 ft bgs at SB-109. Clay with paper 

residuals was encountered from 7.5 to 10 ft bgs, with the water table oceurring around 10 ft bgs. During 

the soil logging, 2-ft-interval samples were collected in plastic Ziploc bags for PID measurements 

(MiniRAE) to determine if impacted soil was present so that the sample intervals could be determined. 

Sampling intervals were determined to be 0 to 2 ft bgs and 8 to 10 ft bgs. The direct-push technique 

using a 6610 DT Geoprobe was used to obtain 5-ft-interval sleeves for the soil logging and soil sampling. 

At 2:15 p.m., CRA collected sample SO-56394-CB-011110-001 from the 0 to 2 ft bgs interval. At this 

time, a second soil boring was advanced for sampling purposes. Soil samples were collected from the 

second boring hole for VOC analysis and preserved with methanol in the field as soon as the soil core was 

cut open. Soils from the soil log cores were mixed with the second soil boring core to provide volume for 

sampling. Additional soil borings were advanced within a foot of the original boring hole if additional 

soil volume was needed for sampling. At 2:25 p.m., CRA collected sample SO-56394-CB-011110-002 

from the 8 to 10 ft bgs interval following the same procedures performed for the 0 to 2 ft bgs interval. 

Both samples were collected for analysis for VOCs, SVOCs, polychlorinated biphenyls (PCB), metals. 
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synthetic precipitation leaching procedure (SPLP) metals, and general chemistry. After sampling was 

completed, CRA filled the boring holes with bentonite chips. 

At 2:50 p.m., DC2 started a soil log to 20 feet for MW-15. The soil log and PID sampling followed the 

same procedures as had been performed for SB-109. The water table was found at 7 feet bgs. Intervals 0 

to 2 ft bgs and 4 to 6 ft bgs were selected for sampling. At 3:35 p.m., CRA collected sample SO-56394-

CB-011110-003 from the 0 to 2 ft bgs interval. At this time, SulTRAC collected its split sample (ID no. 

S-SO-56394-011110-003). At 3:50 p.m., CRA collected sample SO-56394-CB-011110-004 from the 4 to 

6 ft bgs interval. MW-15 was set from 5 to 12 ft bgs, and 30 gallons of drilling water was,used in the 

process. 

SulTRAC departed the site at 5:00 p.m. CRA was preparing to leave the site. 

Tuesday, January 12, 2010 

SulTRAC (Kristi Root and Robert Kondreck) arrived on site at 8:00 a^m. CRA was already on site. The 

tailgate safety meeting started at 8:00 a.m., and the safety concerns were cold weather, slips, trips, and 

falls. Weather at the time of arrival was partly sunny and 10 degrees Fahrenheit. 

DCl continued with VAS sampling at VA-1. The screen was set from 14 to 18 ft bgs at 9:25 a.m., and 

the purging process began. Interval 14 to 18 ft bgs was stabilized at 9:45 a.m., and CRA began collecting 

sample VAS-56394-DR-011210-1002. The sampling procedures used for all VA-1 samples were the 

same as those described for interval 10 to 14 ft bgs on Monday January 11, 2010. Sampling was 

completed at 10:10 a.m., and the sampling screen was advanced to interval 18 to 22 ft bgs. The purging 

process began at 10:25 a.m. and stabilized at 10:55 a.m. CRA began collection of VAS-56394-DR-

011210-1003 and field duplicate VAS-56394-DR-011210-1004. DCl repeated this process for the 

remainder of the day. Interval 26 to 30 ft bgs was the last interval to be sampled for the day. The 

sampling screen was set from 30 to 34 ft; bgs to begin sampling the following morning. Table 1 lists the 

purge and sampling times along with sample identification (ID) numbers for samples collected during the 

day. At intervals 26 to 30 ft bgs and 30 to 34 ft bgs, CRA had trouble setting the screen. Fine sands 

located in these intervals would cause the outer casing and screen to lock up. The screen was being 

pulled up along with the outer casing. It:took several tries to set the screens to the proper interval. 
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Table 1 
Sample Data for VA-1 - January 12, 2010 

Interval, 
ft bgs 

Purge 
start time 

Sample 
start 
time Sample ID 

Sampled 
by 

14-18 09:25 a.m. 09:45 VAS-56394-DR-011210-1002 CRA 
18-22. 10:25 a.m. 10:55 VAS-56394-DR-011210-1003 CRA 
18-22 10:25 a.m. 10:55 VAS-56394-DR-011210-1004 CRA 
22-26 1:15 p.m. 13:45 VAS-56394-DR-011210-1005 CRA 

26 - 30 3:00 p.m. 15:30 VAS-56394-DR-011210-1006 CRA 
Notes: 

bgs Below ground surface 
CRA Conestoga-Rovers & Associates, Inc. 
ft Feet 
ID Identification 

DC2 began advancing soil core at 9:30 a.m. for MW-14. The location of MW-14 was moved by 4 to 5 

feet due to utilities. Unless otherwise stated, soil logging procedures and sampling procedures were the 

same for all soil boring as for the procedures described for SB-109 on Monday, January 11, 2010. The 

soil log was started at 9:40 a.m. and the intervals for sampling were determined to be 0 to 2 ft bgs and 8 to 

10 ft bgs. CRA collected sample SO-56394-CB-011210-006, a MS/MSD sample, at 10:10 a.m. from 

interval 0 to 2 ft bgs, and samples SO-56394-CB-011210-008 and SO-56394-CB-011210-009 at 10:30 

a.m. and 10:35 a.m., respectively, from interval 8 to 10 ft bgs. Sample SO-56394-CB-011210-009 is a 

CRA field duplicate. Installation for MW-14 began at 10:45 a.m. The well screen for MW-14 was set 

from 7 to 14ft bgs, and 35 gallons of drill water was used during installation. All monitoring wells were 

2-inch diameter and were constiaicted of polyvinyl chloride (PVC) pipe. 

CRA started collecting surface samples in Area 1. Surface soil was collected from 0 to 2 ft bgs in three 

holes adjacent to one another and composited in a stainless steel bowl lined with aluminum foil. CRA 

and SulTRAC collected samples for analyses for VOCs, soil moisture, SVOCs, PCBs, metals, and 

cyanide (cyanide by SulTRAC only). See Table 2 for sample information. 
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Table 2 
Surface Soil Sample Data - January 12, 2010 

Location Sample time Sample ID 
Sampled 

by 

SS-107 10:50 a.m. SS-56394-EV-011210-015 CRA 

SS-105 11:20 a.m. SS-56394-EV-011210-011 CRA 

SS-103 1:20 p.m. SS-56394-EV-011210-012 CRA 

SS-103 1:20 p.m. S-SS-56394-EV-011210-012 SulTRAC 

SS-102 ^ 1:45 p.m. SS-56394-EV-011210-013 CRA 

SS-100 2:15p.rri. SS-56394-EV-011210-010 CRA 
Notes: 

ID 
CRA 
SS 

Identification 
Conestoga-Rovers & Associates, Inc. 
Surface soil 

After completing the installation of MW-14, DC2 began soil log for MW-16 at 2:50 p.m. CRA collected 

sample SO-56394-CB-011210-017 from interval 0 to 2 ft bgs at 3:40 p.m. Sample SO-56394-CB-

011210-016 was collected by CRA at 3:50 p.m. from interval 3 to 5 ft bgs. CRA collected sample SO-

56394-CB-Ol 1210-15 from interval 8 to 10 ft bgs at 4:00 p.m. In addition, SulTRAC collected a split 

sample, S-SO-56394-CB-011210-15, from interval 8 to 10 ft bgs at 4:00 p.m. MW-16 was not installed 

at this time. DC2 began advancing MW-17 at 4:30 p.m. CRA collected samples SO-56394-CB-011210-

018 and SO-56394-CB-011210-019 at 4;50 p.m. and 5:00 p.m. from intervals 0 to 2 ft bgs and 8 to 10 ft 

bgs, respectively. Sample SO-56394-CB-011210-018 would be discarded as investigation-derived waste, 

and interval 0 to 2 ft bgs would be re-sampled on Wednesday, January 13, 2010, because CRA forgot to 

collect the pre-designated duplicate sample at this interval. 

SulTRAC departed site at 5:15 p.m. CRA was preparing to leave the site. SulTRAC delivered samples to 

Trimatrix lab by 6:10 p.m. 

Wednesday, January 13, 2010 

SulTRAC (Kristi Root and Robert Kondreck), arrived on site at 8:00 a.m. Weather on site at time of 

arrival was partly sunny and 20 degrees Fahrenheit. DCl started purging VA-1 interval 30 to 34 ft bgs at 

8:10 a.m. DCl continued VAS sampling at VA-1 until 12:05 p.m., when DCl completed the last interval 

of sampling, 38 to 42 ft bgs. Table 3 lists the VAS sampling data for January 13, 2010. 
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Table 3 
VAS Sampling at VA-1 - January 13, 2010 

Interval, 
ft bgs 

Purge start 
time 

Sample 
start 
time Sample ID 

Sampled 
by Comments 

30-34 08:10 a.m. 08:40 VAS-56394-DR-011210-1007 CRA 
34-38 09:30 a.m. 10:10 VAS-56394-DR-011210-1008 CRA 

34-38 09:30 a.m. 10:10 S-VAS-56394-DR-Ol 1210-1008 SulTRAC 
34-38 09:30 a.m. 10:10 SD-VAS-56394-DR-011210-1008 SulTRAC duplicate 

38-42 11:15a.m.. 11:45 VAS-56394-DR-011210-1009 CRA 
Notes: 

bgs 
CRA 
ft 
ID 

Below ground surface 
Conestoga-Rovers & Associates, Inc. 
Feet 
Identification 

DC2 began installing MW-16 at 8:30 a.m. The well screen was set from 8 to 15 ft bgs, and 30 gallons of 

water was used in the installation process. At 11:00 a.m., CRA re-sampled interval 0 to 2 ft bgs at MW-

17 (sample SO-56394-CB-011310-018) and also collected a field duplicate sample (SO-56394-CB-

011310-020) at 11:10 a.m. DC2 began installing MW-17 with the well screen from 8.5 to 15.5 ft bgs at 

11:15 a.m. 

CRA began surface sampling at 11:35 a.m. at SS-101. SulTRAC collected a split sample at SS-101. 

CRA followed the same surface sampling procedures as on Tuesday, January 12, 2010. Table 4 lists the 

surface sampling information for January 13, 2010 (see Photographs No. 6 through 8 in Appendix A). 

Table 4 
Surface Soil Sample Data - January 12, 2010 

Location 
Sample 

time Sample ID 
Sampled 

by Comments 

SS-101 11:35 SS-56394-EV-011210-021 CRA 

SS-101 11:35 S-SS-56394-EV-011210-021 SulTRAC 

SS-104 13:25 SS-56394-EV-011310-022 CRA 

SS-106 13:45 SS-56394-EV-011310-023 CRA 

SS-106 13:50 SS-56394-EV-011310-024 CRA duplicate 
Notes: 

ID 
CRA 
SS 

Identification 
Conestoga-Rovers & Associates, Inc. 
Surface soil 
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DCl started a new boring hole at VA-1 within a foot of the geology and water sampling boring holes to 

be used for its soil samples. CRA began soil sampling from interval 0 to 2 ft bgs (sample SO-56394-DR-

011310-1010) at 1:15 p.m. CRA collected a second soil sample from interval 8 to 10 ft bgs (sample SO-

56394-DR-011310-1011), and SuITRAC also collected a split soil sample (S-SO-56394-DR-011310-

1011) at this location. Two boring holes were advanced to obtain enough soil volume for both SuITRAC 

and CRA samples. Soils from both boring holes were mixed together in a stainless steel bowl lined with 

aluminum before samples were collected. However, the VOC samples were collected immediately from 

the first soil core (see Photograph No. 5 in Appendix A for location of boring holes at VA-1). 

DCl moved to VAS location VA-2 and started taking the geology soil log at 2:30 p.m. The water table 

was found at 5 to 6 ft bgs (see Photograph No. 12 in Appendix A). Within soil interval 30 to 35 ft bgs, 

CRA hit a clay till layer with no water. CRA called refusal at 35 ft bgs because it did not have equipment 

on site that could go any further through the clay till layer. CRA determined that VAS sampling would 

go only to 32 ft bgs where the clay till layer started instead of to the pre-determined depth of 40 ft bgs. 

CRA set the sampling screen at 6 to 10 ft bgs at VA-2 and began purging at 4:00 p.m. VAS sample VAS-

56394-DR-Ol 1310-1012 was sampled at 4:35 p.m. from sampling interval 6 to 10 ft bgs. 

DC2 began advancement for the soil log at MW-IS at 2:10 p.m. CRA sampling began at 3:10 p.m. from 

interval 0 to 2 ft bgs (sample SO-56394-CB-011310-025) and from interval 8 to 10 ft bgs at 3:20 p.m. 

(sample SO-56394-CB-011310-026). SuITRAC collected a split sample from interval 8 to 10 ft bgs 

(sample S-SO-56394-CB-011310-026). CRA collected one more sample from MW-18 at interval 10 to 

12 ft bgs at 3:30 p.m. (sample SO-56394-CB-011310-027). DC2 moved to MW-19 and began advancing 

for the soil log at 3:50 p.m. CRA collected two samples from MW-19 at intervals 0 to 2 ft bgs (SO-

56394CB-011310-028) and 8 to 10 ft bgs (SO-56394-CB-011310-029) at 4:30 p.m. and 4:40 p.m., 

respectively. SuITRAC collected a split sample at interval 0 to 2 ft bgs (sample S-SO-56394-CB-011310-

029). 

All sampling for the day was completed by 4:50 p.m. SuITRAC departed the site at 5:00 p.m. CRA was 

preparing to leave the site. 
I 
I • . • 

Thursday, January 14, 2010 | 
I 

SuITRAC (Kristi Root and Robert Kondreck) arrived on site at 8:00 a.m. The weather upon arrival was 

overcast and 35 degrees Fahrenheit. ! 
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DCl continued with VAS sampling at VA-2. See Table 5 for VAS sampling details for January 14, 2010. 

SulTRAC collected a split sample at interval 10 to 14 ft bgs (see Photograph No. 13 in Appendix A for 

VAS sampling setup at VA-2). At 3:35 p.m., CRA began setting lVlW-13, which is the same location as 

VA-1. The screen was set from 9 to 16 ft bgs, and 15 gallons of drill water was used. 

Table 5 
VAS Sampling at VA-2 - January 14, 2010 

Interval, 
ft bgs 

Purge start 
time 

Sample 
start 
time Sample ID 

Sampled 
by Comments 

10- 14 08:20 a.m. 08:45 V AS-56394-DR-011410-1013 CRA 
10- 14 09:30 a.m. 10:10 S-VAS-56394-DR-Ol 1410-1014 SulTRAC 
14-18 10:05 a.m. 10:40 VAS-56394-DR-011410-1014 CRA 
14-18 10:05 a.m. 10:40 VAS-56394-DR-011410-1015 CRA Duplicate 
18-22 12:15 a.m. 12:50 VAS-56394-DR-011410-1016 CRA 
22-26 1:35 a.m. 14:00 VAS-56394-DR-011410-1017 CRA ' 

Notes: 

bgs Below ground surface 
CRA . Conestoga-Rovers & Associates, Inc. 
ft Feet 
ID Identification 

DC2 collected soil samples from SB-303, SB-304, SB-303, SB-305, SB-306, and SB-307. Table 6 lists 

the soil boring sample data for January 14, 2010 (see Photograph No. 11 in Appendix A for example of 

sample activities). DC2 began installation of MW-19 at 2:30 p.m. The well screen was set from 8 to 15 

ft bgs, and 35 gallons of drill water was used in the installation (see Photograph No. 9 of installed well 

and Photograph No. 10 of well installation in Appendix A). 
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Table 6 
Soil Sampling Data - January 14, 2010 

Sample 
location 

Interval, 
ft 

Sample 
time Sample ID Sampler Comments 

SB-303 0-2 9:00 SO-56395-CB-011410-032 CRA MS/MSD 

SB-303 3.5-5.5 9:05 ' SO-56395-CB-011410-033 CRA 

SB-303 •3.5-5.5 9:05 S-SO-56395-CB-011410-033 SulTRAC 

SB-303 3.5-5.5 9:07 SD-SO-56395-CB-Ol 1410-033 SulTRAC DUPLICATE 

SB-303 5.5-7.5 9:10 SO-56395-CB-011410-034 CRA 

SB-303 8-10 9:15 SO-56395-CB-011410-035 CRA 

SB-303 8-10 9:20 SO-56395-CB-011410-036 CRA DUPLICATE 

SB-304 0-2 10:10 SO-56395-CB-011410-037 CRA 

SB-304 4-6 10:15 SO-56395-CB-011410-038 CRA 

SB-304 6-8 10:20 SO-56395-CB-011410-039 CRA 

SB-304 8-10 10:25 SO-56395-CB-011410-040 CRA 

SB-304 8-10 10:25 S-SO-56395-CB-011410-040 SulTRAC 

SB-305 0-2 11:20 SO-56395-CB-011410-041 CRA 

SB-305 0-2 11:20 S-SO-56395-CB-011410-041 SulTRAC MS/MSD 

SB-305 8-10 11:30 SO-56395-CB-011410-042 CRA 

SB-306 0-1 12:10 SO-56395-CB-011410-043 CRA 

SB-306 7.5-9.5 12:15 SO-56395-CB-011410-044 CRA 

SB-306 7.5-9.5 12:20 SO-56395-CB-011410-045 CRA DUPLICATE 

SB-306 9.5-11 12:25 SO-56395-CB-011410-046 CRA 

SB-306 9.5-11 12:25 1 S-SO-56395-CB-011410-046 SulTRAC 

SB-307 0-1 14:00 SO-56395-CB-011410-047 CRA 

SB-307 6-8 14:05 SO-56395-CB-011410-048 CRA 

SB-307 6-8 14:10 j SO-56395-CB-011410-049 CRA DUPLICATE 

SB-307 8-10 14:15 1 SO-56395-CB-011410-050 CRA 

Notes: 1 

ID Identification 
CRA Conestoga-Rovers & Associates, Inc. 
MS/MSD Matrix spike/matrix spike duplicate 
SB Soil boring i 

SulTRAC departed the site at 4:30 p.m. !CRA was preparing to leave the site. 
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Friday, January 15, 2010 

SulTRAC (Kristi Root) arrived on site at 8:00 a.m. Weather was overcast and 33 degrees Fahrenheit. 

CRA had three different groups working on site: one group was installing a well, a second group was 

purging drilling volume from installed wells, and the third group was collecting geotechnical samples. 

CRA began installing MW-18 with the well screen from 11 to 18 ft bgs, and 50 gallons of water was used 

in the installation process. CRA used the Geoprobe to collect 5-ft soil cores for the geotechnical samples. 

At least 36 inches of recovery was needed for a good sample. At SB-137, seven soil cores were advanced 

in an attempt to obtain 36 inches of recovery. CRA was able to obtain only 24 inches of recovery for 

SB-137. The empty tubing of the soil core was cut off, and wax was melted into both ends of the core to 

seal it. Duct tape was applied over the wax seals. Table 7 lists the geotechnical sampling data for 

January 15, 2010 (see Photographs No. 15 and 16 in Appendix A). 

Table 7 
Geotechnical Sampling Data 

Location 
Recovery, 

inches 
Attempts made to reach 36 

inches of recovery 
SB-137 24 7 
SB-136 41 1 
SB-134 32 4 
SB-135 35 1 
SB-202 35 1 
SB-201 36 1 
TP-302 36 1 

CRA began removing the water used during the well installation. Once surging was set up, CRA used a 

5-gallon bucket to time the rate of pumping. The volume removed during surging was determined from 

the rate and the duration of the surge process. Table 8 lists the well volumes removed from the 

monitoring wells in the surging process, as well as volumes needed to be removed from the wells during 

installation (see Photograph No. 14 in Appendix A). 

E-11 



Table 8 
Water Volumes Removed from Monitoring Wells 

Monitoring 
well: 

Volume 
surged 

from well, 
gallons 

Water added 
to facilitate 

drilling, 
gallons 

MW-13 28 15 
MW-18 68 50 
MW-14 40 35 
MW-19 38 35 
MW-li7 56 35 

CRA began to clean up the site at 12:15 p.m. and set up for activities on the following Monday. 

SulTRAC and CRA departed the site at 1:30 p.rn. 

ISSUES AND DEVELOPMENTS 

SulTRAC noted a few issues during the first week of the RI activities. The first issue was discovery that 

the water table was at a higher elevation;(6 to 8 ft bgs) than CRA originally had thought (10 ft bgs) during 

the planning process and preparation of its field sampling plan. For this reason, CRA did not collect as 

many samples as the field sampling plan specified. CRA expected this discrepancy between previously 

believed and field-encountered depths of the water table to continue throughout the remainder of the 

Phase II Rl. 

A second issue was a change in sampling procedures for soil boring samples for VOC analysis. 

Originally, VOC samples were to be preserved for each 2-ft increment. The intent of this sampling 

method was to reduce the amount of volatile compounds released. However, this method would 

unnecessarily waste methanol preservative and impose significant costs for the methanol and sample 

supplies. The procedure used by CRA in the field was to fu-st do a soil log and record a PID measurement 

at each 2-foot interval from the first soil boring collected at a location. Based on the PID measurements 

from this first boring, the sampling intervals would be determined. Then a second soil boring was 

advanced, and the VOC samples were irhmediately collected at the appropriate intervals after the acetate 

liner had been cut in the second boring. For the rest of the sample analytical parameters, the soils from 

the first and second borings were mixed together to attain the sample volume required for analysis. 
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The third issue noted by SulTRAC was that the intent of VAS sampling to extend to 40 ft bgs was 

thwarted at VA-2 by encounter with a clay till at 32 feet bgs. The Geoprobe was not able to push beyond 

35 feet bgs. VAS sampling for VA-2 ended at 32 feet. 

Also, a question arose in the field as to whether CRA needed to collect soil samples for total cyanide 

analysis. SulTRAC included sampling for total cyanide analysis in its collection of all split soil samples. 

After a call discussing this issue with EPA and SulTRAC, CRA proposed to EPA pre-designated 

locations for total cyanide sampling. 

The final issue came on January 15, 2010, when the geotechnical samples were collected. For an 

adequate sample, CRA needed 36 inches of recovery. After multiple attempts at some locations, CRA 

was not able to obtain 36 inches. CRA submitted the highest recovery it could obtain for each location. 

FUTURE ACTIVITIES 

As requested by EPA, SulTRAC will continue performing oversight and split sampling activities until the 

Phase II RI is complete. SulTRAC will submit weekly summary reports to EPA for the duration of the 

Phase II RI field activities. 
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APPENDIX A 

SULTRAC PHOTOGRAPHIC LOG 

(9 Pages) 



Photograph No. 1 
Orientation: East 
Description: CRA drill rig set up on VA-1. 

Location: Plainwell Mill Site 
Date: January 11, 2010 

Photograph No. 2 Location: Plainwell Mill Site 
Orientation: None Date: January 11, 2010 
Description: Clay with paper residual encountered from 7-10 feet below ground surface (bgs) at 
VA-l. 
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Photograph No. 3 Location: Plainwell Mill Site 
Orientation: None Date: January 11, 2010 
Description: Clay with paper residual encountered from 7-10 feet bgs at VA-1. 

Photograph No. 4 
Orientation: Southwest 
Description: VA-1 purge process conducted by CRA. 

Location: Plainwell Mill Site 
Date: January 12, 2010 

A-2 



Photograph No. 5 
Orientation: South 
Description: VA-1 boring holes. 

Location: Plainwell Mill Site 
Date: January 13, 2010 

Photograph No. 6 
Orientation: West 
Description: Decontamination of hand auger with Alconox. 

Location: Plainwell Mill Site 
Date: January 13, 2010 
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Photograph No. 7 
Orientation: North 
Description: CRA using hand auger at SS-106. 

Location: Plainwell Mill Site 
Date: January 13, 2010 

Photograph No. 8 
Orientation: North 
Description: CRA collecting composite sample at SS-106. 

Location: Plainwell Mill Site 
Date: January 13, 2010 
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Photograph No. 9 
Orientation: North 
Description: Monitoring well (MW-16) installed. 

Location: Plainwell Mill Site 
Date: January 13, 2010 

Photograph No. 10 
Orientation: Southeast 
Description: Monitoring well (MW-19) installation. 

Location: Plainwell Mill Site 
Date: January 14, 2010 
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Photograph No. 11 Location: Plainwell Mill Site 
Orientation: Southeast Date: January 14, 2010 
Description: CRA logging soil from SB-305. CRA drill crew in background performing 
decontamination of boring shaft. 

Photograph No. 12 Location: Plainwell Mill Site 
Orientation: North Date: January 13, 2010 
Description: VA-2 geology left to right/top to bottom 0-5 and 5-10 feet bgs, respectively. Water 
table is at 5-6 feet bgs. 
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Photograph No. 13 
Orientation: Northwest 
Description: Vertical aquifer sampling at VA-2. 

Location: Plainwell Mill Site 
Date: January 14, 2010 

Photograph No. 14 
Orientation: South 
Description: CRA surging out the drill water at MW-14. 

Location: Plainwell Mill Site 
Date: January 15, 2010 
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Photograph No. 15 
Orientation: East 

Location: Plainwell Mill Site 
Date: January 15, 2010 

Description: CRA melting wax to seal Geotech sample for SB-201. 
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Photograph No. 16 
Orientation: none 
Description: Geotech sample SB-136. 

Location: Plainwell Mill Site 
Date: January 15, 2010 
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"Outdoor writing products... 
...for outdoor writing people. 

o 
RECYCLABLE 

"Rlto in the Rein" • A unique All-Weather Writing 
paper created to shed water and enhance the 
written image. It is widely used throughout the world 
tor recording critical field data In all kIrKfs of weather. 

Available in a variety of standard and custom printed 
case-bound field books, loose leaf, spiral and stapled 
notebooks, multi-copy sets and copier paper. 

For best results, use a pencil or an all-weather pen. 

appoduetof 

J. L DARLING CORPORATION 
Tacoma.WA 98424-1017 USA 
www.RiteintheRaln.com 

Item No. 351 
ISBN: 978-1-932149-27-2 

Made In the USA 
US PAT NO: 6.863,940 

ALL-WEATHER 
FIELD 
No. 351 

1-11-2010 

L.. 
35111 

Book: I 
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RECYCLABLE 
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paper created to shed water and enhance the 
written Image. II is widely used throughout the world 
tor recording critical field data in all kinds ol weather. 

Available In a variety ot standard and custom printed 
case-bound held books, loose leal, spiral and stapled 
notebooks, multi-copy sets and copier paper. 

For best results, use a pendl or an all-waather pen. 
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APPENDIX C 

FIELD SAMPLE LOG 

(Three Sheets) 



SUBSURFACE SOIL SAMPLES 

Field SulTRAC SulTRAC SulTRAC 

SAMPLE Duplicates or CRA sample sample Duplicate MS/MSD 

LOCATION SAMPLER SAMPLE ID DATE INTERVAL, FT SAMPLE TIME MS/MSD count count Count count 

FIELD BLANK CRA SO-56394-CB-011110-005 1/11/2010 FB 

MW-14 CRA SO-S6394-CB-011210-006 1/12/2010 0-2 1010 MS/MSD 

MW-14 CRA SO-56394-CB-011210-008 1/12/2010 8-10 1030 

MW-14 CRA SO-56394-CB-011210-009 1/12/2010 8-10 1035 DUPLICATE 

MW-15 CRA SO-S6394-CB-011110-003 1/11/2010 0-2 1535 

MW-15 CRA SO-56394-CB-011110-004 1/11/2010 4-6 1550 

MW-15 SulTRAC S-SO-S6394-CB-011110-003 1/11/2010 0-2 1535 

MW-16 CRA S0-S6394-CB-011210-01S 1/12/2010 8-10 1600 

MW-16 CRA S0-56394-CB-011210-016 1/12/2010 3-5 1550 

MW-16 CRA S0-56394-CB-011210-017 1/12/2010 0-2 1540 

MW-16 l^56394-CB-dllilC)-0lS 1/12/2010 8-10 1600 

MW-17 CRA S0-56394-CB-011310-018 1/13/2010 0-2 1100 

MW-17 CRA S0-56394-CB-011210-019 1/12/2010 8-10 1700 

MW-17 CRA S0-56394-CB-011310-020 1/13/2010 0-2 1110 DUPLICATE 

MW-18 CRA S0-56394-CB-011310-025 1/13/2010 0-2 1510 

MW-18 CRA S0-56394-CB-011310-026 1/13/2010 8-10 1520 

MW-18 CRA S0-S6394-CB-011310-027 1/13/2010 10-12 1530 

MW-18 SulTRAC S-S0-S6394-CB-011310-026 1/13/2010 8-10 1520 

MW-19 CRA S0-S6394-CB-011310-028 1/13/2010 0-2 1630 

MW-19 CRA S0-56394-CB-011310-029 1/13/2010 8-10 1640 

MW-19 SulTRAC S-SO-56394-CB-011310-028 1/13/2010 0-2 1630 

SB-109 CRA SO-S6394-CB-011110-001 1/11/2010 0-2 1415 

SB-109 CRA SO-S6394-CB-011110-002 1/11/2010 8-10 1425 

SB-303 CRA SO-S639S-CB-011410-032 1/14/2010 0-2 900 MS/MSD 

SB-303 CRA SO-S639S-CB-011410-033 1/14/2010 3.5-5.5 905 

SB-303 SulTRAC S-SO-5639S-CB-011410-033 1/14/2010 3.5-5.5 905 

SB-303 SulTRAC SD-SO-56395-CB-011410-033 1/14/2010 3.5-5.5 907 DUPLICATE 1 

SB-303 CRA SO-56395-CB-011410-034 1/14/2010 5.5-7.5 910 

SB-303 CRA SO-56395-CB-011410-035 1/14/2010 8-10 915 

SB-303 CRA SO-56395-CB-011410-036 1/14/2010 8-10 920 DUPLICATE 

SB-304 CRA SO-56395-CB-011410-037 1/14/2010 0-2 1010 

SB-304 CRA SO-56395-CB-011410-038 1/14/2010 4-6 1015 

SB-304 CRA SO-56395-CB-011410-039 1/14/2010 6-8 1020 



SUBSURFACE SOIL SAMPLES continued 
Field SulTRAC SulTRAC SulTRAC 

SAMPLE "T; Duplicates or CRA sample sample Duplicate MS/MSD 

LOCATION SAMPLER SAMPLE ID DATE INTERVAL, FT SAMPLE TIME MS/MSD count count Count count 

SB-304 CRA SO-56395-CB-011410-040 1/14/2010 8-10 1025 1 

SB-304 SulTRAC S-SO-56395-CB-011410-040 1/14/2010 8-10 1025 1 

SB-30S CRA SO-56395-CB-011410-041 1/14/2010 0-2 1120 1 

SB-305 SulTRAC S-SO-S6395-CB-011410-041 

0
 

1 i 0-2 1120 MS/MSD 1 1 

SB-305 CRA SO-56395-CB-011410-042 1/14/2010 8-10 1130 1 

SB-306 CRA SO-56395-CB-011410-043 1/14/2010 0-1 1210 1 

SB-306 CRA SO-56395-CB-011410-044 1/14/2010 7.5-9.5 1215 1 

SB-306 CRA SO-S639S-CB-011410-045 1/14/2010 7.5-9.5 1220 DUPLICATE 

SB-306 CRA SO-56395-CB-011410-046 1/14/2010 9.5-11 1225 1 

SB-306 SulTRAC S-SO-56395-CB-011410-046 1/14/2010 9.5-11 1225 1 

SB-307 CRA SO-56395-CB-011410-047 1/14/2010 0-1 1400 1 

SB-307 CRA SO-56395-CB-011410-048 1/14/2010 6-8 1405 1 

SB-307 CRA SO-S6395-CB-011410-049 1/14/2010 6-8 1410 DUPLICATE 

SB-307 CRA SO-56395-CB-011410-050 1/14/2010 8-10 1415 1 

VA-1 CRA SO-56394-CB-011310-1010 1/13/2010 0-2 1315 1 

VA-1 CRA SO-56394-CB-011310-1011 1/13/2010 8-10 1325 1 

VA-1 SulTRAC S-S0-56394-CB-011310-1011 1/13/2010 8-10 1325 1 

Subtotal Subsurface Soil Sampling 34 9 11 

VAS SAMPLES 1 
VA-1 CRA VAS-S6394-DR-011110-1001 1/11/2010 10-14 1600 1 

VA-1 SulTRAC S-VAS-56394-DR-OllllO-lOOl 1/11/2010 10-14 1600 1 

VA-1 CRA VAS-56394-DR-011210-1002 1/12/2010 14-18 945 1 

VA-1 CRA VAS-S6394-DR-011210-1003 1/12/2010 18-22 1055 1 

VA-1 CRA VAS-56394-DR-011210-1004 1/12/2010 18-22 1055 DUPLICATE 

VA-1 CRA VAS-56394-DR-011210-1005 1/12/2010 22-26 1345 1 

VA-1 CRA VAS-S6394-DR-011210-1006 1/12/2010 26-30 1530 1 

VA-1 CRA VAS-S6394-DR-011310-1007 1/13/2010 30-34 840 1 

VA-1 CRA VAS-56394-DR-011310-1008 1/13/2010 34-38 1010 1 

VA-1 SulTRAC S-VAS-56394-DR-011310-1008 " 1/13/2010 34-38 1010 V- 1 

VA-1 SulTRAC SD-VAS-56394-DR-011310-1008 1/13/2010 34-38 1010 DUPLICATE 1 

VA-1 CRA VAS-S6394-DR-011310-1009 1/13/2010 38-42 1145 1 

VA-2 CRA VAS-56394-DR-011310-1012 1/13/2010 6-10 1635 1 

VA-2 CRA VAS-56394-DR-011410-1013 1/14/2010 10-14 845 1 

VA-2 SulTRAC S-VAS-56394-DR-011410-1014 1/14/2010 10-14 845 1 

VA-2 CRA VAS-56394-DR-011410-1014 1/14/2010 14-18 1040 1 



VAS SAMPLES continued 

SAMPLE 

LOCATION SAMPLER SAMPLE ID DATE INTERVAL, FT SAMPLE TIME 

Field 
Duplicates or CRA sample 

MS/MSD count 

SulTRAC 
sample 

count 

SulTRAC 
Duplicate 

Count 

SulTRAC 

MS/MSD 

count 

VA-2 CRA VAS-56394-DR-011410-1015 1/14/2010 14-18 1040 DUPLICATE 

VA-2 CRA VAS-56394-DR-011410-1016 1/14/2010 18-22 1250 1 

VA-2 CRA VAS-S6394-DR-011410-1017 1/14/2010 22-26 1400 1 

Subtotal VAS Sampling 13 3 1 0 

1 SURFACE SOIL SAMPLES | 

SS-105 CRA SS-S6394-EV-011210-011 1/12/2010 0-1 

SS-103 CRA SS-56394-EV-011210-012 1/12/2010 0-1 1320 

SS-103 SulTRAC S-SS-S6394-EV-011210-012 1/12/2010 0-1 1320 1 

SS-102 CRA SS-56394-EV-011210-013 1/12/2010 0-1 1345 

SS-100 CRA SS-56394-EV-011210-010 1/12/2010 0-1 1415 

SS-107 CRA SS-56394-EV-011210-015 1/12/2010 0-1 1120 

SS-101 CRA SS-56394-EV-011310-021 1/13/2010 0-1 1135 

ss-ior SulTRAC S-SS-56394-EV-011310-021 1/13/2010 0-1 1135 1 

SS-104 CRA SS-56394-EV-011310-022 1/13/2010 0-1 1325 

SS-106 CRA SS-56394-EV-011310-023 1/13/2010 0-1 1345 

SS-106 CRA SS-56394-EV-011310-024 1/13/2010 0-1 1350 DUPLICATE 

Subtotal surface sampling 8 2 0 0 
llotal Samples During Week 1 (January 11 -15) 55 14 2 




